HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 08/30/19

DEPARTMENT OF TRANSPORTATION TIME: 12:51:14
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009396 DAYS PLANNED/REVISED 50.0 DISTRICT 5
WORK DONE 08-21-2019 DAYS WORKED 37.0 ESTIMATE 3 PROGRESS
TITLE...........: US 12, WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2
DESCRIPTION.....: INSTALLING DRAINAGE STRUCTRUES AND NEWCU

MODIFYING EXISTING DRAINAGE STRUCTURES,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $40,000.0000 $40,000.00 $40,000.00 $40,000.00 $40,000.00
MOBILIZATION L.S. MAJOR 100.00% POSTED

002 $20,000.0000 $20,000.00 $20,000.00 $20,000.00 $20,000.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS L.S. 100.00% POSTED
003 $120.0000 285.00 285.00 253.33 253.33
$34,200.00 $34,200.00 $30,399.60 $30,399.60
ROADWAY EXCAVATION INCL. HAUL C.Y. 11.11% UNDER
004 $25.0000 636.00 636.00 .00 .00
$15,900.00 $15,900.00 .00 $0.00
PAVEMENT REPAIR EXCAVATION INCL. HAUL S.Y. 100.00% UNDER
005 $120.0000 110.00 110.00 117.65 117.65
$13,200.00 $13,200.00 $14,118.00 $14,118.00
CHANNEL EXCAVATION INCL. HAUL C.Y. 6.95% OVER
006 $4,500.0000 1.00 1.00 1.00 1.00
$4,500.00 $4,500.00 $4,500.00 $4,500.00
GRATE INLET TYPE 2 EACH 100.00% POSTED
007 $5,000.0000 3.00 3.00 1.00 1.00
$15,000.00 $15,000.00 $5,000.00 $5,000.00

DROP INLET TYPE 1 EACH 66.67% UNDER
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CONTRACT 009396

WORK DONE 08-21-2019

Uus 12,

DAYS PLANNED/REVISED

DAYS WORKED

INSTALLING DRAINAGE STRUCTRUES AND NEWCU

MODIFYING EXISTING DRAINAGE STRUCTURES,

PROJECT ENGINEER: JERRY WOOD

50.0

37.0

DISTRICT 5

ESTIMATE

WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2

PROGRESS

$7,500.0000

DROP INLET TYPE 2

009

$175.0000

2.00
$15,000.00

71.00
$12,425.00

ROCK FOR EROSION AND SCOUR PROTECTION CLASS A

010

UNDERDRAIN PIPE 10 IN. DIAM.

011

SCHEDULE

012

SCHEDULE

013

SCHEDULE

014

PLAIN ST. CULV. PIPE 0.064 IN. TH.

$100.0000

$110.0000

A CULV. PIPE 18 IN.

$175.0000

A CULV. PIPE 24 IN.

$210.0000

A CULV. PIPE 30 IN.

$375.0000

357.00
$35,700.00

93.00
$10,230.00
DIAM.

64.00
$11,200.00
DIAM.

119.00
$24,990.00
DIAM.

15.00
$5,625.00
36 IN.

DIAM.

2.
$15,000.

71.
$12,425.

357.
$35,700.

93.
$10,230.

64 .
$11,200.

1109.
$24,990.

15.
$5,625.

00
00
EACH

00
00

00
00

00
00

00
00

00
00

00
00

2.00
$15,000.00
100.00% POSTED
85.31
$14,929.25
20.15% OVER
257.00
$25,700.00
MAJOR 28.01% UNDER
83.00
$9,130.00
10.75% UNDER
61.00
$10,675.00
4.69% UNDER
74.00
$15,540.00
37.82% UNDER
15.00
$5,625.00

100.00%

POSTED

2.00
$15,000.00

85.31
$14,929.25

257.00
$25,700.00

83.00
$9,130.00

61.00
$10,675.00

74 .00
$15,540.00

15.00
$5,625.00
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CONTRACT 009396 DAYS PLANNED/REVISED 50.0 DISTRICT 5
WORK DONE 08-21-2019 DAYS WORKED 37.0 ESTIMATE 3 PROGRESS
TITLE...........: US 12, WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2
DESCRIPTION.....: INSTALLING DRAINAGE STRUCTRUES AND NEWCU

MODIFYING EXISTING DRAINAGE STRUCTURES,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

015 $5,000.0000 1.00 1.00 .00 .00
$5,000.00 $5,000.00 .00 $0.00

HEADWALL FOR 36 IN. DIAM. CULV. EACH 100.00% UNDER
0le $175.0000 22.00 22.00 28.00 28.00
$3,850.00 $3,850.00 $4,900.00 $4,900.00

CLASS A ROCK FOR SLOPE REPAIR C.Y. 27.27% OVER
017 $1,000.0000 1.00 1.00 .00 .00
$1,000.00 $1,000.00 .00 $0.00

TYPE B GRATE FOR GRATE INLET EACH 100.00% UNDER
018 $120.0000 202.00 202.00 130.43 130.43
$24,240.00 $24,240.00 $15,651.60 $15,651.60

CRUSHED SURFACING BASE COURSE C.Y. 35.43% UNDER
019 $500.0000 175.00 175.00 83.12 83.12
$87,500.00 $87,500.00 $41,560.00 $41,560.00

HMA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64H-28 TON MAJOR 52.50% UNDER
020 $24.0000 300.00 300.00 310.50 310.50
$7,200.00 $7,200.00 $7,452.00 $7,452.00

EXTRUDED CURB L.F. 3.50% OVER
021 $65.0000 800.00 800.00 501.00 501.00
$52,000.00 $52,000.00 $32,565.00 $32,565.00

REMOVING AND RESETTING BEAM GUARDRAIL L.F. MAJOR 37.38% UNDER
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CONTRACT 009396 DAYS PLANNED/REVISED 50.0 DISTRICT 5
WORK DONE 08-21-2019 DAYS WORKED 37.0 ESTIMATE 3 PROGRESS
TITLE...........: US 12, WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2
DESCRIPTION.....: INSTALLING DRAINAGE STRUCTRUES AND NEWCU

MODIFYING EXISTING DRAINAGE STRUCTURES,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

022 $0.9000 680.00 680.00 .00 .00
$612.00 $612.00 .00 $0.00

PAINT LINE L.F. 100.00% UNDER
023 $25.0000 16.00 16.00 .00 .00
$400.00 $400.00 .00 $0.00

PAINTED DRAINAGE MARKING EACH 100.00% UNDER
024 $130,000.0000 $130,000.00 $130,000.00 $96,200.00 $96,200.00

PROJECT TEMPORARY TRAFFIC CONTROL L.S. MAJOR 26.00% UNDER
025 $35.0000 276.00 276.00 .00 .00
$9,660.00 $9,660.00 .00 $0.00

REMOVING AND RESETTING GUARDRAIL (BEAM ONLY) L.F. 100.00% UNDER
026 $5,000.0000 $5,000.00 $5,000.00 $4,000.00 $4,000.00

MIN BID REQ - TYPE B PROGRESS SCHEDULE $5000 L.S. 20.00% UNDER
027 $25.0000 436.00 436.00 355.51 355.51
$10,900.00 $10,900.00 $8,887.75 $8,887.75

STRUCTURE EXCAVATION CLASS B INCL. HAUL C.Y. 18.46% UNDER
028 $1.0000 2,905.00 2,905.00 2,280.86 2,280.86
$2,905.00 $2,905.00 $2,280.86 $2,280.86

SHORING OR EXTRA EXCAVATION CLASS B S.F. 21.49% UNDER
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CONTRACT 009396 DAYS PLANNED/REVISED 50.0 DISTRICT 5
WORK DONE 08-21-2019 DAYS WORKED 37.0 ESTIMATE 3 PROGRESS
TITLE...........: US 12, WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2
DESCRIPTION.....: INSTALLING DRAINAGE STRUCTRUES AND NEWCU

MODIFYING EXISTING DRAINAGE STRUCTURES,
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
029 $60.0000 113.00 113.00 81.80 81.80
$6,780.00 $6,780.00 $4,908.00 $4,908.00
GRAVEL BACKFILL FOR PIPE ZONE BEDDING C.Y. 27.61% UNDER
030 $65.0000 58.00 58.00 32.50 32.50
$3,770.00 $3,770.00 $2,112.50 $2,112.50
GRAVEL BACKFILL FOR DRAIN C.Y. 43.97% UNDER
031 $1,000.0000 2.00 2.00 1.00 1.00
$2,000.00 $2,000.00 $1,000.00 $1,000.00
PLUGGING EXISTING PIPE EACH 50.00% UNDER
032 $10,000.0000 $10,000.00 $10,000.00 .00 $0.00
CLEANING EXISTING DRAINAGE STRUCTURE L.S. 100.00% UNDER
033 $7,500.0000 $7,500.00 $7,500.00 $10,531.61 $10,531.61
FORCE ACCOUNT INLET GRADING EST. 40.42% OVER
034 $5,000.0000 $5,000.00 $5,000.00 .00 $0.00
ROADSIDE CLEANUP EST. 100.00% UNDER
035 $5.0000 $5.00 $5.00 .00 $0.00

REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
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CONTRACT 009396 DAYS PLANNED/REVISED 50.0 DISTRICT 5
WORK DONE 08-21-2019 DAYS WORKED 37.0 ESTIMATE 3 PROGRESS
TITLE...........: US 12, WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2
DESCRIPTION.....: INSTALLING DRAINAGE STRUCTRUES AND NEWCU

MODIFYING EXISTING DRAINAGE STRUCTURES,

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
036 $1.0000- $1.00- $1.00- .00 $0.00
MINOR CHANGE CALC 100.00% UNDER
037 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
038 $500.0000 $500.00 $500.00 $500.00 $500.00
SPCC PLAN L.S. 100.00% POSTED
039 $1.5000 368.00 368.00 217.00 217.00
$552.00 $552.00 $325.50 $325.50
CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE S.Y. 41.03% UNDER
040 $7.0000 178.00 178.00 181.73 181.73
$1,246.00 $1,246.00 $1,272.11 $1,272.11
CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL S.Y. 2.10% OVER
041 $10,000.0000 $10,000.00 $10,000.00 $7,133.85 $7,133.85

TEMPORARY WATER DIVERSION/DEWATERING L.S. 28.66% UNDER
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TITLE...........: US 12, WHITE PASS VICINITY MAJOR DRAINAGE PHASE 2
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MODIFYING EXISTING DRAINAGE STRUCTURES,
PROJECT ENGINEER: JERRY WOOD
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*** CONTRACT TOTALS:

*x*xx -

*** ORIGINAL BID AMOUNT. .

*xx  ammmmm===

**%% REVISED AMOUNT................

* % %

*%% TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED) ..........

* % %

* % %

*%% PERCENT DONE (LESS MOB/MOH) . . ot ittt ettt e e e e e e e e e e et e e

* % %

REPORT STATUS...: COMPLETE

*%% PATD TODATE (INC. MOB/MOH) .« .ttt ettt et e e e e e e e e e e e e e e e e e e e e e e e e e e e e e

36.20% UNDER



